COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 8-5-11

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #78 — Concrete supports for the 2 air handling units not shown on Structural
drawings. $5,540.00

PCO #119 — The County added wood to the bottom of beams to better align with the
Crown Molding. $10,635.00

PCO #120 — The County added 10 feet of wall to align with a shaft wall for better filing
storage. $1,074.00

PCO #129 — The Architect added framing, tape, and paint to finish walls at 6 window
mullions. $768.00

PCO #131 — The County requested 2 framed soffits in the cafeteria to hide HVAC vents.
$2,338.00

PCO #132 — The County requested additional cable rack supports in the 8 data rooms.
$4,125.00

PCO #134 — The County requested access control for corridor storefront doors.
$20,026.00

PCO #136 — The County revised room numbers on signage to match the door schedule.
$4,920.00

This change order totals - $49,426.00

Total Change Orders for the Project $26,8%6.00 or 0.1%
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